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ESTIMATE RUN 06/12/2014

ESTIMATE SUMMARY 09:01:19

CONTID: C19637         ESTIMATE NO: 0002 FINL 2005

PCN: 19637-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

STRUCTURE K-19-V - US 50 TO PCD PERCENT TIME:

PROJECT NO: BR 0504-068                   

STRUCTURE K-19-V - US 50 TO PCD

NAME OF ROAD: 050B

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

DAN R. DALTON, INC PAY PERIOD ENDING 06/12/2014 DATE TIME STARTED 12/16/2013

912 WEST CALISPELL ROAD DATE LET 11/21/2013 DATE WORK BEGAN

 DATE AWARDED 12/03/2013 DATE TIME STOPPED 12/19/2013

 DATE CONTRACT EXECUTED 12/03/2013 DATE ACCEPTED 12/19/2013

USK WA 99180                  DATE NOTICE TO PROCEED 12/16/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 78,258.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 81,048.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,215.73

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

44.44

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

1,215.73

$

$

$

$

78,258.00

0.00

78,258.00

0.00

78,258.00

0.00

0.00

78,258.00

0.00

AMOUNT DUE 78,258.00 1,215.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,215.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

4.0 TIME ALLOW: 9

ORIG TIME ALLOW: 9
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PCN: 19637-BID    ESTIMATE RUN 06/12/2014

PROJECT: BR 0504-068                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:01:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Erosion Control Supervisor 0.000

0.000

208-00206  
 

0.000.000

0.00

0.000

DAY 

1,000.00000

0010 *Mobilization 1.000

0.000

626-00000  
 

5,270.001.000

0.00

1.000

L S 

5,270.00000

0015 Public Information Services 1.000

0.000

626-01000  
 

500.001.000

0.00

1.000

L S 

500.00000

0020 *Flagging 32.500

0.000

630-00000  
 

858.0032.500

0.00

32.500

HOUR

26.40000

0025 *Traffic Control Inspection 5.000

0.000

630-00007  
 

600.005.000

0.00

5.000

DAY 

120.00000

0030 *Traffic Control Management 4.000

0.000

630-00012  
 

2,640.004.000

0.00

4.000

DAY 

660.00000

0035 *Construction Traffic Sign (Panel Size A) 4.000

0.000

630-80341  
 

120.004.000

0.00

4.000

EACH

30.00000

0040 *Construction Traffic Sign (Panel Size B) 25.000

0.000

630-80342  
 

750.0025.000

0.00

25.000

EACH

30.00000

0045 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

30.00000

0050 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

0.000

SF  

18.78000

0055 *Construction Information Sign 1.000

0.000

630-80348  
 

120.001.000

0.00

1.000

EACH

120.00000
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PCN: 19637-BID    ESTIMATE RUN 06/12/2014

PROJECT: BR 0504-068                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:01:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

1,200.002.000

0.00

2.000

EACH

600.00000

0065 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

2,280.002.000

0.00

2.000

EACH

1,140.00000

0070 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

25.00000

0075 *Traffic Cone 90.000

0.000

630-80380  
 

720.0090.000

0.00

90.000

EACH

8.00000

0080 *Mobile Attenuator 4.000

0.000

630-85041  
 

2,200.004.000

0.00

4.000

DAY 

550.00000

0085 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0090 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0095 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0100 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 17,258.000.0017,258.00CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE K-19-V 

0105 Heat Straightening (Special) 1.000

0.000

210-04006  
 

60,000.001.000

0.00

1.000

L S 

60,000.00000
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PCN: 19637-BID    ESTIMATE RUN 06/12/2014

PROJECT: BR 0504-068                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:01:19

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE K-19-V 

0110 Paint Existing Structure(S) 1.000

0.000

509-90000  
 

1,000.001.000

0.00

1.000

L S 

1,000.00000

CAT 61,000.000.0061,000.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0115 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

80.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 78,258.000.00$78,258.00$CURRENT AMTPROJECT TOTAL


